

May 2009

May 2009						
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1	2
3	4	5	6	7	8	9
10	11	12	13 LWG Kickoff Mtg 10:00 a.m. -12:00 p.m. at HPIO Office	14	15	16
17	18	19	20	21	22	23
24	25	26	27 LWG Mtg. 10:00 a.m. -12:00 p.m. at HPIO Office Progress Reports	28	29	30
31						

June 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3	4	5	6
7	8	9	10 LWG Mtg. 10:00 a.m.-12:00 p.m. at HPIO Office Review Ohio draft I.C. Roadmap sections	11	12	13
14	15	16	17	18	19	20
21	22	23	24 LWG Mtg. 10:00 a.m. -12:00 p.m. at HPIO Office Finalize I.C. Roadmap	25	26	27
28	29	30				

July 2009

July 2009						
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			1	2	3	4
5	6	7	8 LWG Mtg. -TBD	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27 Final I.C. Roadmap submitted to RTI	28	29	30	31	

